
 
PHONE: (541) 774-2440    FAX: (541) 774-2555    EMAIL: water@medfordwater.org    WEB: medfordwater.org 

Meeting locations are generally accessible to persons with disabilities. To request interpreters for hearing impaired or other accommodations 
for persons with disabilities, please contact our office at (541) 774-2440 or water@medfordwater.org at least three business days prior to the 
meeting to ensure availability. For TTY, dial 711 or (800) 735-2900. 

  
 
 
 
 

 
 
 
 
 
 
 
 
 

A G E N D A  
( R E V I S E D )  

 

11:15 a.m.  STUDY SESSION –  Duff WTP Projects Update (Senior Capital & Special Project Manager 
 Andy Huffman, Water Quality & Treatment Manager Ben Klayman) 
 This study session will not be available via Zoom. 

 
12:00 p.m. LUNCH 
 
12:15 p.m. BOARD MEETING  
 
 
 

1. Roll Call 
 

2. Pledge of Allegiance  
 

3. Comments from the Audience 
 Comments will be limited to 4 minutes per individual, group, or organization; please state your 

name and organization (if applicable) when prompted. 
 
4. Public Hearings 

 
4.1 Consider Resolution No. 1829, A RESOLUTION of the City of Medford, Oregon, By and 

Through its Board of Water Commissioners, Modifying System Development Charges 
(SDCs) for Water Treatment and Transmission Facilities, to $2,053.51 per Equivalent 
Residential Unit (ERU), Using the Methodology and Other Provisions Relating to Imposition 
and Collection of SDCs, Effective September 1, 2022 
 

4.2 Consider Resolution No. 1830, A RESOLUTION of the City of Medford, Oregon, By and 
Through its Board of Water Commissioners, Modifying System Development Charges 
(SDCs) for the East Side High Level Area (ESHL), to $9,539.42 per Gross Acre, Using the 
Methodology and Other Provisions Relating to Imposition and Collection of SDCs, Effective 
September 1, 2022 

 
4.3 Consider Resolution No. 1831, A RESOLUTION of the City of Medford, Oregon, By and 

Through its Board of Water Commissioners, Modifying System Development Charges 
(SDCs) for the Southwest High Level Area (SWHL) to $10,651.74 per Gross Acre, Using the 
Methodology and Other Provisions Relating to Imposition and Collection of SDCs, Effective 
September 1, 2022 

 

Meeting of the Board of Water Commissioners 
Wednesday, August 17, 2022 – 12:15 p.m. 

Robert A. Duff Water Treatment Plant   
8301 Table Rock Road, White City, Oregon 97503 

This meeting will be held in person, but you may attend virtually through the following link 
(Note that the Study Session will not be available via Zoom): 

https://us02web.zoom.us/webinar/register/WN_mYZobUjdS1-QoAMHVczOwQ 
The meeting passcode is 964470. 

 
Online participants will be able to view presentation material and submit questions or comments. 

You can also join by dialing in with your phone; call (669) 900-6833. 
The meeting ID number is 853 4826 1515, and the meeting passcode is 964470. 

https://us02web.zoom.us/webinar/register/WN_mYZobUjdS1-QoAMHVczOwQ
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5. Approval or Correction of the Minutes of the Last Regular Meeting of August 3, 2022 

 
6. Resolution 1832, A RESOLUTION Adopting Findings, Authorizing an Exemption from 

Competitive Bidding, and Awarding a Five-Year Contract to Neilson Research Corporation 
for Laboratory Analytical Services for up to $425,000 

 
7. Resolution 1833, A RESOLUTION Awarding and Authorizing the General Manager to 

Execute a Purchase Order in the Amount of $10,663,510.20 with HD Fowler Co. for the Table 
Rock Road PL-1 Pipe Procurement 

 
8. Resolution 1834, A RESOLUTION of the City of Medford, Oregon, by and through Its Board 

of Water Commissioners, Authorizing the General Manager to Execute a Cooperative 
Improvement (Utility) Agreement (CIA) Between the Medford Water Commission (Medford 
Water), the State of Oregon, Acting by and through Its Department of Transportation 
(ODOT), and the City of Medford (City) For Water Improvements within the Foothill Road 
Corridor Project, and Authorizing the General Manager to Open a Local Government 
Investment Pool Account and to Deposit Funds Required by the CIA, Currently Estimated 
at $4,500,000 into the Account 

 
9. Resolution 1835, A RESOLUTION Approving the Addition of Section 2.16.5, Retiree 

Temporary Work Assignment Policy, to the Personnel Rules and Policies (Personnel 
Manual) for Employees of Medford Water Commission, Effective August 17, 2022 

 
10. Leadership Team Reports 
 Leadership Team staff will be present and may provide information: Engineering Manager Brian 

Runyen, Water Meter & Controls Manager Ken Johnson, Water Maintenance Manager Lester 
McFall, Water Quality & Treatment Manager Ben Klayman, Interim Finance Manager Anna 
Roeder, Information Technology Manager Kris Stitt, Human Resources Manager Tanya 
Haakinson, Customer Service & Water Efficiency Manager Julie Smitherman, and General 
Manager Brad Taylor. 

 
11. Propositions and Remarks from the Commissioners 

 
12. Adjourn 
 
 

 

DATES TO REMEMBER* 

DATE DAY TYPE OF 
MEETING 

STUDY SESSION 
TIME & TOPIC 

REGULAR 
MEETING LOCATION 

Monday, September 5, 2022 – Offices closed in observance of Labor Day holiday 

09/07/22 Wed Board Meeting 11:45am –  4Q FY 21/22 Summary Report 12:15 p.m. Prescott Room, Police Dept. 

09/21/22 Wed Board Meeting 11:45am –  TBD 12:15 p.m. Prescott Room, Police Dept. 

*Meeting dates, times, and locations are subject to change. 



 
 

Memorandum 
 

TO:                Commissioners Bob Strosser, Michael Smith, John Dailey, Jason Anderson, and 
Daniel Bunn 

FROM:  Brian Runyen, P.E., Engineering Manager 
DATE: Wednesday, August 17, 2022 
SUBJECT: Item 4.1 – Resolution 1829, Modifying System Development Charges (SDC’s) for 

Water Treatment and Transmission Facilities - Systemwide 
OBJECTIVE: Board Approval 
 
 
Issue 
 
Medford Water updates its System Development Charges (SDCs) for “Water Treatment and 
Transmission Facilities – Systemwide” on an annual basis in order to update the cost-based 
charges for new customers connecting to, or requesting additional capacity to, Medford Water’s 
system. By establishing cost based SDCs, Medford Water attempts to have “growth pay for 
growth” and existing utility customers will, for the most part, be sheltered from the financial 
impacts of growth. 
 
Discussion 
 
As presented at the April 20, 2022, Study Session, staff utilized methodologies as recommended 
by our consultant that included steps such as determination of system planning criteria, 
determination of equivalent residential units, calculation of system component costs and 
determination of any credits. As a result of the calculation for the SDC for Water Treatment and 
Transmission Facilities – Systemwide, the cost per ERU increased from $1,698.41 to $2,053.51. 
 
Financial Impact  
 
None. 
 
Requested Board Action 
 
Staff recommends approval of Resolution 1829, which modifies the SDC for Water Treatment 
and Transmission Facilities – Systemwide to $2,053.51. 



RESOLUTION NO. 1829  081722 

RESOLUTION NO. 1829 

A RESOLUTION of the City of Medford, Oregon, By and Through its Board of Water 
Commissioners, Modifying System Development Charges (SDCs) for Water Treatment and 
Transmission Facilities, to $2,053.51 per Equivalent Residential Unit (ERU), Using the Methodology 
and Other Provisions Relating to Imposition and Collection of SDCs, Effective September 1, 2022 

WHEREAS, on July 1, 1994, Medford Water Commission (Medford Water) adopted 
Resolutions 773 and 774, establishing and imposing SDCs for water treatment and transmission 
facilities; and 

WHEREAS, Medford Water reviews SDC rates annually and revises capital project costs to 
reflect changes in the Engineering News – Record Construction Cost Index (CCI), modifications to 
the master facility plans, and modifications to the list of eligible projects as approved by the Board of 
Water Commissioners; and 

WHEREAS, the SDC for Water Treatment and Transmission Facilities was last modified in 
October 2020; and 

WHEREAS, the 2022 SDC review identified capital improvements which effectively modify 
the capacity of treatment plant and transmission facilities; and 

WHEREAS, Staff presented a study session on the staff review on April 20, 2022; and 

WHEREAS, at their August 17, 2022, meeting, the Board of Water Commissioners reviewed 
the calculations, and staff’s recommendation to modify the SDC for Water Treatment and 
Transmission Facilities from the current amounts based on the following meter sizes and weighting 
factors: 

Meter Size* Weighting Factor SDC Charge 
⅝″ x ¾″ 1 $2,053.51 

1″ 1.6 $3,285.62 
1 ½″ 4.3 $8,830.09 

2″ 5.7 $11,705.00 
3″ 18.6 $38,195.28 

*Meters four inches (4″) and larger may be sized for combined fire and consumption demands. Applicants whose projects will require these 
large meters are required to pay the SDC based on the actual meter size installed. The applicant may, one year after completion of the project, 
ask for a review of their consumption patterns. If the maximum consumption demand is less that which is available for the meter size installed, 
a reduction in the fee to the approximate meter size will be allowed. If the consumption patterns change for those customers who have qualified 
for a reduction in SDC fees, Medford Water, City or Water District may require the payment of additional SDC fees.

WHEREAS, a public hearing to consider modification of the SDC for Water Treatment and 
Transmission Facilities was held on August 17, 2022, and noticed according to Oregon statutory 
requirements; 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER COMMISSIONERS 
OF THE CITY OF MEDFORD, OREGON, AS FOLLOWS, THAT: 

Effective September 1, 2022, the SDC to be collected for water treatment and transmission 
facilities, in the modified amount of $2,053.51 per ERU, as set forth in the annual staff review, 
attached as Exhibit A and by reference made a part hereof, with 100 percent (100%) being a 
reimbursement and improvement fee, with payment due and payable at the time the improvement 
plans are approved for the proposed development. 

PASSED by the Board of Water Commissioners and signed by me in authentication of its 
passage this 17th day of August 2022.

ATTEST:  ________________________________ ___________________________________ 
    Yvette Finstad, Asst. Clerk of the Commission Jason Anderson, Acting Chair 



(4,5) (7) (8) (11) (3) (10) (2) (1)

CIP/Asset # Capital Improvement Plan #Installation Year Years in Service or Year 
of Estimate

Annual Average CCI 
for Installation Year

Original or
Estimated Asset

Cost ($)
Portion Eligible (%) WIFIA Project

Original or 
Estimated SDC 

Cost ($)

Present Estimated Cost 
(2021$) ERUs Present Worth (PW)

Cost per ERU  ($)

I. WATER TREATMENT PLANT EXPANSION (Increase of 15 MGD TO 65 MGD = 50 MGD)
CADU26060 DUFF-HIGH SVC PUMP 1981 41 3535 54,957 100% 54,957 188,636$             53,733 3.51
CADU26860 ROGUE RIVER INTAKE 1982 40 3825 184,269 100% 184,269 584,509$             53,733 10.88 
CADU27160 DUFF PLANT FILTERS 1983 39 4066 572,179 100% 572,179 1,707,297$          53,733 31.77 
CADU26300 DUFF PLANT ADDITION 1983 39 4066 300,852 100% 300,852 897,698$             53,733 16.71 
CADU26320 DUFF PLANT ADDITION 1983 39 4066 36,468 100% 36,468 108,816$             53,733 2.03
CADU04780 COAGULATION BASINS @ DUFF 1989 33 4615 454,169 100% 454,169 1,194,146$          53,733 22.22 
CADU38820 DUFF HIGH SVC PUMP #5 1997 25 5826 184,171 100% 184,171 383,558$             53,733 7.14
CADU38800 ROGUE INTAKE PUMP #1 1997 25 5826 237,389 100% 237,389 494,391$             53,733 9.20
CADU42890 DUFF PHASE II PURIFICATION EQUIPMENT - ORIGINAL COST INCLUDES UPGRADE NOT SUBJECT TO SDC'S2000 22 6221 2,079,186 3% 51,990 101,398$             53,733 1.89
CADU43930 DUFF PLANT PHASE III FILTER EXPANSION 2000 22 6221 1,120,269 100% 1,120,269 2,184,895$          53,733 40.66 
CADU43940 DUFF PLANT PHASE III FILTER EXPANSION 2000 22 6221 1,034,094 100% 1,034,094 2,016,826$          53,733 37.53 
CADU46370 DUFF EFFLUENT PIPING & METERING 2003 19 6695 121,564 100% 121,564 220,325$             53,733 4.10
CADU46760 DUFF ELECTRICAL UPGRADE 50% 2004 18 7115 829,214 50% 414,607 707,028$             53,733 13.16 
CADU48331 DUFF WASH WATER LAGOON (50% SDC FUNDED) 2009 13 8575 4,279,371 50% 2,139,685 3,027,637$          53,733 56.35 
CADU48821 DUFF INTAKE FISH SCREENS (50% SDC FUNDED 2010 12 8802 1,903,049 50% 951,524 1,311,593$          53,733 24.41 
CADU49080 DUFF HIGH SERVICE PUMP 2010 12 8802 246,067 100% 246,067 339,182$             53,733 6.31
CADU50588 Duff 65 MGD (Nominal) Raw Water Pump #1 Design/Construct 2016 6 10338 817,243 25% 204,311 239,786$             53,733 4.46
CADU50605 Duff 65 MGD Floc-Sed/Rapid Mixer Design - 50% expansion portion14-00009 2017 5 10737 921,852 50% 460,926 520,889$             53,733 9.69
CADU50605 Duff 65 MGD Floc-Sed/Rapid Mixer Construct - 50% expansion portion14-00009 2017 5 10737 10,939,309 50% 5,469,655 6,181,216$          53,733 115.04 
CADU50605 Duff 65 MGD Floc-Sed/Rapid Mixer Design - 50% expansion portion14-00009 2018 4 11062 531,063 50% 265,531 291,252$             53,733 5.42
CADU50605 Duff 65 MGD Floc-Sed/Rapid Mixer Construct - 50% expansion portion14-00009 2018 4 11062 6,301,945 50% 3,150,973 3,456,190$          53,733 64.32 
CADU50605 Duff 65 MGD Floc-Sed/Rapid Mixer Design - 50% expansion portion14-00009 2019 3 11281 183,553 50% 91,776 98,708$ 53,733 1.84
CADU50605 Duff 65 MGD Floc-Sed/Rapid Mixer Construct - 50% expansion portion14-00009 2019 3 11281 2,178,158 50% 1,089,079 1,171,330$          53,733 21.80 
CAME48810 Rogue Intake Land 2011 11 9074 654,968 100% 654,968 875,785$             53,733 16.30 
CAME50543 Wetlands Mitigation Land - Duff 2015 7 10035 275,365 100% 275,365 332,931$             53,733 6.20
CADU49081 Wetlands Mitigation Land - PCT 2014 8 9807 449,994 100% 449,994 556,763$             53,733 10.36 
CAME49180 Vernal Pool Fence 2012 10 9308 11,768 100% 11,768 15,340$ 53,733 0.29
CADU50935 Duff Engineered Lagoons 5-8 2021 1 12133 4,741,208 100% 4,741,208 4,741,208$          53,733 88.24 

631.82

D10 2022 2021 12133 26,393,465 100% 37% 9,765,582 9,765,582$          69,853 139.80 
D13 2023 2021 12133 14,983,000 41% 37% 2,272,921 2,272,921$          69,853 32.54 

Reduced Pressure Zone Storage R-4 2023 2021 12133 16,960,000 53% 37% 3,294,480 3,294,480$          69,853 47.16 
Ozone Generators D12 2022 2020 11466 5,195,907 45% 37% 865,119 915,469$             69,853 13.11 
Duff Reservoir 2024 2021 12133 14,544,853 45% 37% 2,421,718 2,421,718$          69,853 34.67 

$267.28
II. DUFF WATER TREATMENT PLANT OZONE IMPROVEMENT (Increase of 25 MGD TO 65 MGD = 40 MGD)

CADU46430 OZONE BUILDING 2003 19 6695 6,744,110 27% 1,839,793 3,334,460$          42,986 77.57 
CADU46420 OZONE BUILDING 2003 19 6695 6,744,110 35% 2,341,555 4,243,859$          42,986 98.73 

$176.30
III. ROGUE RIVER TRANSMISSION PROJECTS (Increase of 20 MGD TO 65 MGD = 45 MGD)

CADU34060 CRATER LAKE 36 IN TRANS MAIN 1981 41 3535 1,670,351 100% 1,670,351 5,733,353$          48,360 118.56 
CADU31360 5-86 36" WESTSIDE TRANS MAIN 1987 35 4406 1,564,693 100% 1,564,693 4,308,475$          48,360 89.09 
CADU36060 ROSSANLEY 36" MAIN W/SIDE 1994 28 5408 1,118,669 100% 1,118,669 2,510,029$          48,360 51.90 
CADU30780 CUNNINGHAM/COLUMB OVER/Z MWC Cost Only 1994 28 5408 77,815 100% 77,815 174,598$             48,360 3.61 
CADU31480 ROGUE TRANS/OVERZ/WESTFIELD MWC Cost Only 1995 27 5471 92,240 100% 92,240 204,560$             48,360 4.23 
CADU29360 30" WESTSIDE WATER LINE 1995 27 5471 260,201 100% 260,201 577,045$             48,360 11.93 
CADU39360 36" WESTSIDE TRANSMISSION PHAS 1997 25 5826 1,180,711 100% 1,180,711 2,458,971$          48,360 50.85 
CADU44480 STEWART MAIN REPLACEMENT 30" 2000 22 6221 293,715 30% 87,169 170,009$             48,360 3.52 
CADU45500 ELK CREEK ESTATES OVERSIZING SDC FUNDEDMWC Cost Only 2002 20 6538 99,317 100% 99,317 184,314$             48,360 3.81 
CADU46450 LOZIER LANE EXTENSION OVERSIZING MWC Cost Only 2003 19 6695 40,103 100% 40,103 72,683$  48,360 1.50 
CADU48690 LOZIER LANE FROM CUNNINGHAM AVE TO 843' 2003 19 6695 106,257 96% 101,983 184,836$             48,360 3.82 
PWDU10090 AVENUE G- TABLE ROCK-KIRTLAND-PACIFIC-11 2011 11 9074 4,648,996 100% 4,648,996 6,216,366$          48,360 128.54 
PWDU10091 AVENUE G- AT 11TH STREET 2011 11 9074 23,924 100% 23,924 31,989$  48,360 0.66 
PWDU10092 TABLE ROCK RD- AT DUFF TREATMENT PLANT 2011 11 9074 18,797 100% 18,797 25,135$  48,360 0.52 

$472.55

SDCs For: TREATMENT PLANT AND TRANSMISSION EXPANSION - 30/45/65 MGD

Capacity-Increasing Project Description
(Constructed Reimbursement or Future Improvement)

Filter Addition 
High Service Pumps & Surge Protection
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(4,5) (7) (8) (11) (3) (10) (2) (1)

CIP/Asset # Capital Improvement Plan #Installation Year Years in Service or Year 
of Estimate

Annual Average CCI 
for Installation Year

Original or
Estimated Asset

Cost ($)
Portion Eligible (%) WIFIA Project

Original or 
Estimated SDC 

Cost ($)

Present Estimated Cost 
(2021$) ERUs Present Worth (PW)

Cost per ERU  ($)

SDCs For: TREATMENT PLANT AND TRANSMISSION EXPANSION - 30/45/65 MGD

Capacity-Increasing Project Description
(Constructed Reimbursement or Future Improvement)

IV. ROGUE TRANSMISSION CONTROL STATIONS (Increase of 15 MGD TO 65 MGD = 50 MGD)
CADU26160 CONRAD PUMP STATION 1989 33 4615 $20,917.11 100% 20,917 54,997$ 53,733 1.02
CADU24460 WESTSIDE PUMP STA LAND 1993 29 5210 $9,613.50 100% 9,614 22,387$  53,733 0.42 
CADU24200 ROSSANLEY PUMP STATION 1995 27 5471 $226,738.26 100% 226,738 502,834$             53,733 9.36 
CADU36400 ROSSANLEY PUMP EQUIP 1995 27 5471 $185,513.12 100% 185,513 411,410$             53,733 7.66 
CADU26560 ROSSANLEY STA TELEMETRY 1995 27 5471 $46,728.38 100% 46,728 103,629$             53,733 1.93 
CADU43610 #2 PUMP-ROSSANLEY PUMP STATION 2000 22 6221 $57,432.38 100% 57,432 112,012$             53,733 2.08 
CADU50586 Pumps & PRV's Control Stations (82%) SDC 2014 8 9807 $1,456,447.42 82% 1,194,287 1,477,654$          53,733 27.50 
CADU50585 Martin Control Station (41%) SDC 2014 8 9807 $1,706,440.69 41% 699,641 865,644$             53,733 16.11 
PMDU50605 Vilas Rd - Table Rock Rd to Crater Lake 2016 6 10338 $1,554,459.76 100% 1,554,460 1,824,369$          53,733 33.95 

$100.03

Crater Lake Ave - South of Martin Control Station 16" Transmission LinePL-7 2024 2021 12133 3,769,000 100% 3,769,000 3,769,000$          69,853 53.96 
Reduced Pressure North-South Conveyance PL-1 2023 2021 12133 23,000,000 100% 37% 8,510,000 8,510,000$          69,853 121.83 
Conrad Control Station Feeder PL-9 2027 2021 12133 4,076,000 100% 37% 1,508,120 1,508,120$          69,853 21.59 
Zone 1 Transmission Connection PL-4 2025 2021 12133 1,380,000 100% 1,380,000 1,380,000$          69,853 19.76 
Martin CS RP Zone Transmission Connection 2027 2021 12133 10,338,163 100% 10,338,163 10,338,163$        69,853 148.00 
Reduced Pressure Reservoir Transmission Connection 2028 2021 12133 7,628,000 100% 37% 2,822,360 2,822,360$          69,853 40.40 

$405.53

$128,268,388 Constructed $1,380.70
Future 672.81

GRAND TOTAL $2,053.51
(1) 2021 Average Rate:  ENR Construction Cost Index (CCI) 12133 Reimbursed (43)
(2) Equivalent Residential Units, ERUs = MGD Increase/Maximum Day Demand per ERU
      Maximum Day Demand per ERU = 931 gal/day (Calculation made per formula pg 13-14 of 2009 SDC Study) Calculated $2,053.51
(3) Since replacement of increased capacity SDC project facilities is not allowed to be again funded with SDCs, depreciation is not used as a factor in these costs. Existing $1,698.41

Blue = variable factors year to year
(4) Current Year 2022 ENR-CCI 2020 Sept 11,499
(5) Year of Estimates 2021 ENR CCI 2021 April 11,849
(6) Year 2017 max day= 58.97 mgd, BBS produces 26.4 mgd, Plant production = 32.57 mgd Index Change 1.03
      Ultimate Future Plant production equaling 65 mgd minus Plant production of 25 mgd equals 40 mgd of additional capacity
(7) The estimated costs for FUTURE projects are based on yearly updated 10-Yr Plan, Water Distribution System, and WTP Facility Plan figures Existing updated to April $1,750.11
(8) The original costs for CONSTRUCTED projects are total percentage, or (if noted) proportional, reimbursement (buy-in) values ALL of which provide additional capacity Calculated Updated to April $2,116.01
(9) MWC reimbursement DOES NOT include interest over time on the actual expended costs, and SDC calculations DO NOT include State allowed costs for SDC studies, program administration, and/or program accounting Dollar Difference $365.91
(10) The present worth calculation is based on the difference between the constructed year CCI  and the current year CCIFuture projects only pay as you go included in the SDC. ($73,085,051/197,527,164 = 37.0%).  Biosolids handling is 100% pay as you go.
(11) Sources Category Estimated Dollar Funding % 

1. WIFIA Loan (cannot exceed 49% of eligible costs)               $96,788,310 $96,788,310 49.0%
2. Revenue Bonds 27,653,803 27,653,803 14.0%
3. SRF Loan $0 $0 
4. Borrower Cash                 73,085,051 73,085,051 37.0%
5. Previously Incurred Eligible Costs* 0
6. Other (please specify) Click or tap here to enter 
TOTAL SOURCES             $197,527,164                 $197,527,164 

NOTE:  Existing filter rebuilds, disinfection upgrades, electrical upgrades, intake upgrades, lagoon upgrades, and earthquake hardening are not part of SDCs and do not provide additional capacities.
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Memorandum 
TO:  Commissioners Bob Strosser, Michael Smith, John Dailey, Jason Anderson, and 

Daniel Bunn 
FROM: Brian Runyen, P.E., Engineering Manager 
DATE: Wednesday, August 17, 2022 
SUBJECT: Item 4.2 – Resolution 1830, Modifying System Development Charges (SDC’s) for 

East Side High Level 
OBJECTIVE: Board Approval 

Issue 

Medford Water updates its System Development Charges (SDCs) for the “East Side High Level 
System” on an annual basis in order to update the cost-based charges for new customers 
connecting to, or requesting additional capacity to, Medford Water’s system. By establishing cost 
based SDCs, Medford Water attempts to have “growth pay for growth” and existing utility 
customers will, for the most part, be sheltered from the financial impacts of growth. 

Discussion 

As presented at the April 20, 2022, Study Session, staff utilized methodologies as recommended 
by our consultant that included steps such as determination of system planning criteria, 
determination of equivalent residential units, calculation of system component costs and 
determination of any credits. As a result of the calculation for the SDC for East Side High Level, 
the cost per ERU (Acre) increased from $8,254.77 to $9,539.42. 

Financial Impact  

None. 

Requested Board Action 

Staff recommends approval of Resolution 1830, which modifies the SDC for the East Side High 
Level System to $9,539.42 per acre. 



RESOLUTION NO. 1830 081722

RESOLUTION NO. 1830 

A RESOLUTION of the City of Medford, Oregon, By and Through its Board of Water 
Commissioners, Modifying System Development Charges (SDCs) for the East Side High Level 
Area (ESHL), to $9,539.42 per Gross Acre, Using the Methodology and Other Provisions 
Relating to Imposition and Collection of SDCs, Effective September 1, 2022 

WHEREAS, the Medford Water Commission (Medford Water) has provided excess 
transmission, distribute on, storage and pumping capacity in this east side high level area (ESHL); 
and 

WHEREAS, in 1986, Medford Water established an SDC for the ESHL area (Resolution 
No. 577); and 

WHEREAS, Medford Water reviews SDC rates annually and revises capital project costs 
to reflect changes in the Engineering News – Record Construction Cost Index (CCI), 
modifications to the master facility plans, and modifications to the list of eligible projects as 
approved by the Board of Water Commissioners; and 

WHEREAS, the ESHL SDC was last modified in October 2020; and 

WHEREAS, Staff presented a study session on the staff review on April 20, 2022; and 

WHEREAS, at their August 17, 2022, meeting, the Board of Water Commissioners 
reviewed the calculations, attached as Exhibit A, and staff’s recommendation to consider modifying 
the ESHL SDC to $9,539.42 per gross acre; and 

WHEREAS, a public hearing to consider modification of the ESHL SDC was held on 
Wednesday, August 17, 2022, and noticed according to Oregon statutory requirements;  

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER 
COMMISSIONERS OF THE CITY OF MEDFORD, OREGON, AS FOLLOWS, THAT: 

Effective September 1, 2022, the SDC to be collected on all property receiving service, 
either directly or indirectly, from the ESHL system will be in the modified amount of $9,539.42 per 
gross acre or part thereof, as set forth in the annual staff review, attached as Exhibit A and by 
reference made a part hereof, with 100 percent (100%) being a reimbursement and improvement 
fee, with payment due and payable at the time the improvement plans are approved for the 
proposed development. 

PASSED by the Board of Water Commissioners and signed by me in authentication of 
its passage this 17th day of August 2022.  

ATTEST:  ________________________________ ___________________________________ 
 Yvette Finstad, Asst. Clerk of the Commission   Jason Anderson, Acting Chair 



(4,5) (6) (7) (3) (10) (2) (1)

CIP/Asset # CIP Plan # Installation
Year

Years in Service or 
Year of Estimate

Annual Average 
CCI for 

Installation Year

Original or
Estimated Asset

Cost ($)

Portion Eligible 
(%)

Original or 
Estimated SDC 

Cost ($)

Present Estimated 
Cost (2021 $) Acres

Present Worth 
(PW)

Cost per ACRE ($)

CAES07720 Lone Pine Foothill 2 Res Site  Lone Pine #2 Reservoir Land 1979 43 3003 21,427 100% 21,427 86,588 2,722 31.81         
CAES07700 Lone Pine Booster #1 Site  Lone Pine Pump Station Land 1988 34 4519 6,815 100% 6,815 18,295 2,722 6.72          
PMME13720 Easement-Hillcrest Rd To Tamarack Dr 1991 31 4835 19,103 28% 5,322 13,355 2,722 4.91          
PMME14380 Easement - Murryhill Terr To 500'S Oversizing Mwc Costs Only 1995 27 5471 15,000 100% 15,000 33,265 2,722 12.22         
PMES21900 Hillcrst-400'E-Fairview - 544'W Of Foothill Mwc Costs Only 1995 27 5471 10,233 100% 10,233 22,694 2,722 8.34          
PMME23160 Innsbruck Ridge  - Murryhill Terr To 590' N Oversizing Mwc Costs Only 1995 27 5471 2,059 100% 2,059 4,566 2,722 1.68          
PMME30320 Murryhill Terr - Innsbruck Ridge To 100' S Oversizing Mwc Costs Only 1995 27 5471 302 100% 302 670 2,722 0.25          
CAME20360 Oregon Hills Iv Oversizing Oregon Hills Iv 1995 27 5471 8,400 100% 8,400 18,629 2,722 6.84          
PMME41760 Tamarack, Innsbruck North Oversizing Mwc Costs Only 1995 27 5471 5,700 100% 5,700 12,641 2,722 4.64          
PMME41800 Tamarack, Innsbruck North Oversizing Mwc Costs Only 1995 27 5471 3,904 100% 3,904 8,658 2,722 3.18          
CAES37820 Eastside Res Site Z-#3  Lone Pine #3 Reservoir Land 1996 26 5620 56,853 100% 56,853 122,744 2,722 45.09         
CAES39350 Hillcrest Pump Sta #3 Pump Upg Hillcrest Pump Station Upgrade 1996 26 5620 26,919 100% 26,919 58,117 2,722 21.35         
CAES39340 Standford Pump Stat Pump Upgra Standford Pump Station Upgrade 1996 26 5620 26,599 100% 26,599 57,426 2,722 21.10         
CAES40900 Angelcrest Upgrade No 3 Pump Angelcrest Pump Station Upgrade 1997 25 5826 16,203 100% 16,203 33,745 2,722 12.40         
CAES39300 Eastside Reservoir Z/#4 Cherry  Cherry Lane Reservoir 1997 25 5826 746,059 100% 746,059 1,553,757 2,722 570.81       
PMES07990 Fordyce/Cherry Lane Oversizing Cherry Lane - 445 East Of Orchard View 2002 20 6538 17,744 29% 5,086 9,439 2,722 3.47          
PMES38970 Fordyce/Cherry Lane Oversizing Southview Terrace - Mary Bee Lane To 187' E 2002 20 6538 4,579 29% 1,312 2,436 2,722 0.89          
PMES37822 Fordyce/Cherry Lane Oversizing Mary Bee Lane - Southview Terrace To 590' N 2002 20 6538 14,310 29% 4,102 7,612 2,722 2.80          
PMES13990 Fordyce/Cherry Lane Oversizing Easement - Mariposa Terrace To Mary Bee Ln 2002 20 6538 20,606 29% 5,906 10,961 2,722 4.03          
PMME05272 85-06 Bordeaux Ave Whitney Terrace To 255' Nor Vista Pointe Phases 2-6 Oversizing 2006 16 7751 9,120 31% 2,836 4,440 2,722 1.63          
PMME10936 85-06 Deer Ridge Vista Pt Dr To 200' North Vista Pointe Phases 2-6 Oversizing 2006 16 7751 8,599 31% 2,673 4,185 2,722 1.54          
PMME43335 85-06 Vista Pt Dr-Deer Ridge To 60' East Vista Pointe Phases 2-6 Oversizing 2006 16 7751 2,329 31% 724 1,133 2,722 0.42          
PMME44071 85-06 Whitney Terrace Bordeaux Ave To 65' East Vista Pointe Phases 2-6 Oversizing 2006 16 7751 2,188 31% 680 1,065 2,722 0.39          
PMES28549 94-06 Mcphearson Ln 155' N Of Park Ridge Dr To Vista Pointe 16" Main, Mwc Costs Only 2006 16 7751 38,420 100% 38,420 60,141 2,722 22.09         
CAES47330 Lone Pine Pump Station Lone Pine Pump Station 2006 16 7751 868,331 100% 868,331 1,359,241 2,722 499.35       
CAES47400 Lone Pine Reservoir #2 Lone Pine #2 Reservoir 2006 16 7751 1,708,523 100% 1,708,523 2,674,434 2,722 982.53       
CAES47410 Lone Pine Reservoir #3 Lone Pine #3 Reservoir 2006 16 7751 1,711,357 100% 1,711,357 2,678,870 2,722 984.16       
PMME15825 Easement - Vista Pt Dr 300'N Of Fawnhill 2006 16 7751 23,233 100% 23,233 36,367 2,722 13.36         
PMME43336 Vista Pointe Dr 100'E Of Deer Ridge Vista Pointe, Deer Ridge East 2006 16 7751 167,607 10% 16,888 26,436 2,722 9.71          
PMES50803 72-07 Lone Pine Lakeview Village 16" Oversize Oversizing Mwc Costs Only 2007 15 7967 7,473 100% 7,473 11,381 2,722 4.18          
PMES50804 72-07 Lone Pine Lakeview Village 16" Oversize Oversizing Mwc Costs Only 2007 15 7967 2,232 100% 2,232 3,398 2,722 1.25          
PMME50002 Falcon Rdg Ter & Mcpherson Ln Acrs Lone Oversizing East Terrace 2007 15 7967 413,805 35% 145,383 221,404 2,722 81.34         
PMME50001 N End Of Bordeaux Ave Acrs Pp&L Prop Oversizing East Terrace 2007 15 7967 237,506 19% 44,974 68,492 2,722 25.16         
PMME50221 500'S Of Monterey Dr & 3398'W Of Cherry Norman Oversize 2008 14 8311 42,996 18% 7,780 11,358 2,722 4.17          
PMME50296 Annapolis Dr - 485' W Admiral Fordyce Water Users 16" Oversize 2009 13 8575 82,593 27% 22,142 31,331 2,722 11.51         
PMME50297 Annapolis Dr - Normil Terrace, Then 122' Fordyce Water Users 16" Oversize 2009 13 8575 33,255 27% 8,915 12,615 2,722 4.63          
PMME50280 East Terrace Estates Subdivision - Admiral 2009 13 8575 26,331 31% 8,274 11,708 2,722 4.30          
PMME50283 East Terrace Estates Subdivision - Admiral 2009 13 8575 28,821 46% 13,345 18,884 2,722 6.94          
PMME50281 East Terrace Estates Subdivision - Annapolis 2009 13 8575 11,240 31% 3,532 4,998 2,722 1.84          
PMME50284 East Terrace Estates Subdivision - Annapolis 2009 13 8575 42,884 46% 19,857 28,098 2,722 10.32         
PMME50279 East Terrace Estates Subdivision -Cadett 2009 13 8575 12,733 31% 4,001 5,662 2,722 2.08          
PMME50282 East Terrace Estates Subdivision -Cadett 2009 13 8575 13,369 46% 6,190 8,759 2,722 3.22          
CAES48130 Land - Cherry Lane Chrissy Park Cherry Lane #2 & #3 Reservoir Property 2009 13 8575 300,000 100% 300,000 424,498 2,722 155.95       
PMES50499 Summerfield 11B 2013 9 9547 26,052 32% 8,410 10,688 2,722 3.93          
PMES50500 Summerfield 11B 2013 9 9547 3,245 32% 1,047 1,331 2,722 0.49          
PMES50480 Summerfield Phase 11A 2013 9 9547 31,440 26% 8,043 10,222 2,722 3.76          
PMES50481 Summerfield Phase 11A 2013 9 9547 2,520 26% 645 819 2,722 0.30          
PMES50491 Summerfield Phase 12B & 6 2013 9 9547 1,734 32% 559 711 2,722 0.26          
PMES50490 Summerfield Phases 12B & 6 2013 9 9547 14,484 32% 4,670 5,935 2,722 2.18          
CAES50587 Angelcrest Pump Station Upgrade (33%) 2014 8 9807 106,567 33% 35,167 43,511 2,722 15.98         
CASE50549 Innsbruck Ridge Phase 1 & 2 2016 6 10338 62,001 33% 20,593 24,168 2,722 8.88          
CAES50550 Murray Hill Terrace  - In Easement 2016 6 10338 20,277 33% 6,766 7,941 2,722 2.92          
CAES50551 Murray Hill Terrace - In Easement 2016 6 10338 487 33% 163 191 2,722 0.07          
PMES50658 Stanford Ave - Creek View Dr To 78'S 2016 6 10338 6,999 22% 1,570 1,842 2,722 0.68          
PMES50657 Stanford Ave - Morgans Way To Creek View Dr 2016 6 10338 50,248 22% 11,271 13,228 2,722 4.86          
PMES50656 Stanford Ave - Sherwood Park To Morgans Way 2016 6 10338 45,043 22% 10,103 11,858 2,722 4.36          
PMME50764 Stonegate Estates Phase 2B Oversizing 2017 5 10737 43,286 28% 12,072 13,643 2,722 5.01          
PMME50765 Stonegate Estates Phase 2B Oversizing 2017 5 10737 16,883 28% 4,709 5,321 2,722 1.95          
PMES50810 Lone Oak Dr & Michael Park Dr 2018 4 11062 53,058 17% 8,834 9,690 2,722 3.56          

SDCs For: EAST SIDE HIGH LEVEL SYSTEM

Capacity-Increasing Project Description
(Constructed Reimbursement or Future Improvement)

PRESSURE ZONE 1 - 4

 C
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CIP/Asset # CIP Plan # Installation
Year

Years in Service or 
Year of Estimate

Annual Average 
CCI for 

Installation Year

Original or
Estimated Asset

Cost ($)

Portion Eligible 
(%)

Original or 
Estimated SDC 

Cost ($)

Present Estimated 
Cost (2021 $) Acres

Present Worth 
(PW)

Cost per ACRE ($)

SDCs For: EAST SIDE HIGH LEVEL SYSTEM

Capacity-Increasing Project Description
(Constructed Reimbursement or Future Improvement)

PRESSURE ZONE 1 - 4PMES50811 Lone Oak Dr & Michael Park Dr 2018 4 11062 53,058 2% 1,141 1,252 2,722 0.46          
PMES50846 Summerfield Phase 17 & 22A 2018 4 11062 30,014 7% 2,053 2,252 2,722 0.83          
PMES50846 Summerfield Phase 17 & 22A 2018 4 11062 30,014 13% 3,906 4,284 2,722 1.57          
PMES51000 Stonegate Phase 2C 2020 2 11466 93,304 20% 18,714 19,804 2,722 7.28          
PMES51001 Stonegate Phase 2C 2020 2 11466 93,304 1% 1,390 1,471 2,722 0.54          
CAES50906 Lone Pine PS Upgrade - Pump Installation 2020 2 11466 94,071 100% 94,071 99,549 2,722 36.57         
CAES50897 Stanford Pump Station 2020 2 11466 273,280 22% 60,122 63,623 2,722 23.37         
PMES51048 Horse Arena Ph 2 - Juanipero Way SE from existing 12" main to Wrangler St 2021 1 12133 54,762 34% 18,528 18,528 2,722 6.81          
PMES51049 Horse Arena Ph 2 - Wrangleer St From Juanipero Way to Arena Dr 2021 1 12133 11,976 34% 4,049 4,049 2,722 1.49          
PMES51050 Horse Arena Ph 2 - Arena Dr from Wrangler St to Packhorse St then S to 2021 1 12133 56,909 34% 19,254 19,254 2,722 7.07          
PMES51086 Southview Terrace - NE from existing 8" main at Southview & Mary Bee to 12" main 2021 1 12133 60,045 100% 60,045 60,045 2,722 22.06         
PMES51082 Summerfield Ph19 & 22D - Shamrock DR E from existing main at Shamrock 2021 1 12133 169,885 8% 14,403 14,403 2,722 5.29          
PMES51112 Normil Terrace - Normil Terrace 300' E of N Foothill to existing main at Normil Terrace 2021 1 12133 365,778 100% 365,778 365,778 2,722 134.38       
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(4,5) (6) (7) (3) (10) (2) (1)

CIP/Asset # CIP Plan # Installation
Year

Years in Service or 
Year of Estimate

Annual Average 
CCI for 

Installation Year

Original or
Estimated Asset

Cost ($)

Portion Eligible 
(%)

Original or 
Estimated SDC 

Cost ($)

Present Estimated 
Cost (2021 $) Acres

Present Worth 
(PW)

Cost per ACRE ($)

SDCs For: EAST SIDE HIGH LEVEL SYSTEM

Capacity-Increasing Project Description
(Constructed Reimbursement or Future Improvement)

PRESSURE ZONE 1 - 4 3,901.50

Foot Hill Rd - Lone Pine Extension to Zone 1 PL-3a 2023 2021 12133 2,000,000 100% 2,000,000 2,000,055 2,722 734.77       
Calle Vista - Zone 1 Connection PL-4 2025 2021 12133 1,380,000 100% 1,380,000 1,380,038 2,722 506.99       
Zone 3 Pumping - Cherry Lane Pump Station #3 PS-2 2027 2021 12133 2,130,000 100% 2,130,000 2,130,059 2,722 782.53       
Hillcrest Pump Station Upgrade PS-6 2024 2021 12133 110,000 100% 110,000 110,003 2,722 40.41         
Lone Pine Extention to Reservoir 16" Main PL-3b 2029 2021 12133 470,000 100% 470,000 470,013 2,722 172.67       
Stardust PS Upgrade PS-4 2028 2021 12133 40,000 100% 40,000 40,001 2,722 14.70         
Lone Pine Reservoir #1 R-2 2026 2021 12133 3,360,000 100% 3,360,000 3,360,092 2,722 1,234.42    
Cherry Lane #2 - 2.0MG Reservoir/Main Design/Construct R-8 2028 2021 12133 3,810,000 100% 3,810,000 3,810,105 2,722 1,399.74    
Barnett PS #1 PS-1 2024 2021 12133 2,046,000 100% 2,046,000 2,046,056 2,722 751.67       

5,637.92

Constructed 3,901.50$   
Future 5,637.92$   

GRAND TOTAL 9,539.42$   
12133 Reimbursed (57)

Blue = variable factors year to year Existing 8,254.77$   
2022
2021(5) Year of Estimates

(6) The estimated costs for FUTURE projects are based on yearly updated 10-Yr Plan and Water Distribution System figures

(2) Equivalent Residential Units, ERUs = Gross acres

(3) Since replacement of increased capacity SDC project facilities is not allowed to be again funded with SDCs, depreciation is not used as a factor in these costs.
     The 2012 Regional Problem Solving (RPS) process increased the acreage to 5906 (compared to 3824) and needed facilities may have to be added in the future as well as recalculation of this spreadsheet

(10) The present worth calculation is based on the difference between the constructed year CCI  and the current year CCI
(9) Eagle Trace V ($6000), Cambridge Sub ($1712), Anapolis Dr - 485 W Admiral, then 303' (60451.26), Anapolis Dr - Normil Terrace, Then 122' (24340.11), Easement Hillcrest to Tamarack (13780) were taken off 03/05/18 costs were donated

(7) The original costs for CONSTRUCTED projects are total percentage, or (if noted) proportional, reimbursement (buy-in) values ALL of which provide additional capacity

FU
TU

R
E

     There were 3824 total acres in the East Side Level area (above 1500' elevation, inside the City Limits, and within the 1990 UGB) of which 621 water developed acres existed in the 1991 SDC study
     Overall development is calculated at a rate of 85% of the available land therefore (3824-621)(0.85) = 2722 acres

(8) MWC reimbursement DOES NOT include interest over time on the actual expended costs, and SDC calculations DO NOT include State allowed costs for SDC studies, program administration, and/or program accounting

(1) 2021 Average Rate:  ENR Construction Cost Index (CCI)

(4) Current Year
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Memorandum 
TO:  Commissioners Bob Strosser, Michael Smith, John Dailey, Jason Anderson, and 

Daniel Bunn 
FROM: Brian Runyen, P.E., Engineering Manager 
DATE: Wednesday, August 17, 2022 
SUBJECT: Item 4.3 – Resolution 1831, Modifying System Development Charges (SDC’s) for 

Southwest High Level 
OBJECTIVE: Board Approval 

Issue 

Medford Water updates its System Development Charges (SDCs) for the “Southwest High Level” 
on an annual basis in order to update the cost-based charges for new customers connecting to, 
or requesting additional capacity to, Medford Water’s system. By establishing cost based SDC’s, 
Medford Water attempts to have “growth pay for growth” and existing utility customers will, for the 
most part, be sheltered from the financial impacts of growth. 

Discussion 

As presented at the April 20, 2022, Study Session, staff utilized methodologies as recommended 
by our consultant that included steps such as determination of system planning criteria, 
determination of equivalent residential units, calculation of system component costs and 
determination of any credits. As a result of the calculation for the SDC for Southwest High Level, 
the cost per ERU (Acre) increased from $9,226.45 to $10,651.74. 

Financial Impact  

None. 

Requested Board Action 

Staff recommends approval of Resolution 1831, which modifies the SDC for the Southwest High 
Level to $10,651.74 per acre. 



RESOLUTION NO. 1831 081722

RESOLUTION NO. 1831 

A RESOLUTION of the City of Medford, Oregon, By and Through its Board of Water 
Commissioners, Modifying System Development Charges (SDCs) for the Southwest High Level 
Area (SWHL) to $10,651.74 per Gross Acre, Using the Methodology and Other Provisions 
Relating to Imposition and Collection of SDCs, Effective September 1, 2022 

WHEREAS, the Medford Water Commission (Medford Water) has provided excess 
transmission, distribution, storage and pumping capacity in the SWHL; and 

WHEREAS, in 1999, Medford Water established an SDC for the SWHL area (Resolution 
No. 969); and 

WHEREAS, Medford Water reviews SDC rates annually and revises capital project costs 
to reflect changes in the Engineering News – Record Construction Cost Index (CCI), 
modifications to the master facility plans, and modifications to the list of eligible projects as 
approved by the Board of Water Commissioners; and 

WHEREAS, the SWHL SDC was last modified in October 2020; and 

WHEREAS, Staff presented a study session on the staff review on April 20, 2022; and 

WHEREAS, at their August 17, 2022, meeting, the Board of Water Commissioners 
reviewed the calculations, and Staff’s recommendation to modify the SDC for the SWHL to 
$10,651.74 per gross acre; and 

WHEREAS, a public hearing to consider modification of the SWHL SDC was held on 
Wednesday, August 17, 2022, and noticed according to Oregon statutory requirements;  

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER 
COMMISSIONERS OF THE CITY OF MEDFORD, OREGON, AS FOLLOWS, THAT: 

Effective September 1, 2022, the SDC to be collected on all property receiving service, 
either directly or indirectly from the SWHL system will be in the modified amount of $10,651.74 per 
gross acre or part thereof, as set forth in the annual staff review, attached as Exhibit A and by 
reference made a part hereof, with 100 percent (100%) being a reimbursement and improvement 
fee, with payment due and payable at the time the improvement plans are approved for the 
proposed development. 

PASSED by the Board of Water Commissioners and signed by me in authentication of 
its passage this 17th day of August 2022.  

ATTEST:  ________________________________ ___________________________________ 
 Yvette Finstad, Asst. Clerk of the Commission Jason Anderson, Acting Chair 



(4,5) (6) (3) (8) (2) (1)

CIP/Asset # Installation Year Years in Service or 
Year of Estimate

Average CCI for 
Installation Year

Original
Asset

Cost ($)
Portion Eligible (%) Original or Estimated 

SDC Cost ($)
Present Estimated 

Cost (2021 $) ACRE Present Worth (PW)
Cost per ACRE ($)

PRESSURE ZONE 1C
CASW29760 SOUTHWEST RESERVOIR SITE 1988 34 4519 26,531        100% 26,531 71,228           469 151.87 

ARCHER PUMP STATION MODIFICATIONS 1999 23 6060 230,000      100% 230,000 460,544         469 981.97 
CASW46720 SOUTH WEST RESERVOIR 2003 19 6695 467,524      100% 467,524 847,346         469 1,806.71            
CASW46910 SOUTH WEST RESERVOIR 2003 19 6695 1,402,573   100% 1,402,573 2,542,039      469 5,420.13            
PMSW08929 COLUMBUS AVE ARCHER DRIVE TO SOUTH STAGE 2003 19 6695 30,713        100% 30,713 55,664           469 118.69 
PMSW08930 COLUMBUS AVE ARCHER DRIVE TO SOUTH STAGE 2003 19 6695 92,138        100% 92,138 166,992         469 356.06 
PMSW08931 COLUMBUS AVE SOUTH STAGE RD TO 2027 SOUTH 2003 19 6695 34,740        100% 34,740 62,964           469 134.25 
PMSW08932 COLUMBUS AVE SOUTH STAGE RD TO 2027 SOUTH 2003 19 6695 104,221      100% 104,221 188,891         469 402.75 
PMSW50664 Sunset Drive - Tivoli Dr to Thomas Rd 2016 6 10338 9,275          100% 9,275 10,885           469 23.21 
PMSW50665 Sunset Drive - Thomas Rd to 34' East 2016 6 10338 1,080          100% 1,080 1,267             469 2.70 
PMSW51094 Ione's View Subdivision - Sunset Dr W from existing main at Tivoli Dr 2021 1 12133 157,146      4% 6,943 6,943             469 14.80 

Subtotals 2,405,738$               $9,372.42

PRESSURE ZONE 1C
South Stage Rd water oversizing and SW Pressure Zone rezoning 2023 2021 12133 600,000      100% 600,000 600,000         469 1,279.32            

Subtotals 600,000$                  $1,279.32

Constructed $9,372.42
Future $1,279.32

$10,651.74
12,133        Reimbursed (7)

2022 Update: Total 474 acres within the Southwest High Level area (366 acres current + 108 acres to be added rezoned from Gravity zone), above 1485 elevation, inside COM UGB

(3) Since replacement of increased capacity SDC project facilities is not allowed to be again funded with SDCs, depreciation is not used as a factor in these costs. Existing $9,226.45
Blue = variable factors year to year

2022
2021

(6) The original costs for CONSTRUCTED projects are total percentage, or (if noted) proportional, reimbursement (buy-in) values ALL of which provide additional capacity

SDCs For: SOUTHWEST HIGH LEVEL SYSTEM

Capacity-Increasing Project Description
(Constructed Reimbursement or Future Improvement)

(8) The present worth calculation is based on the difference between the constructed year CCI  and the current year CCI

(2) Equivalent Residential Units, ERUs = Gross acres

      Overall development is calculated at a rate of 99% of the available land therefore (447)(0.99) = 443 acres

(1) 2021 Dec Rate:  ENR Construction Cost Index (CCI)
GRAND TOTAL

      There were 447 total acres in the Southwest High Level area (above 1480' elevation, inside the City Limits, and within the 1990 UGB)

(4) Current Year
(5) Year of Estimates

      The 2012 Regional Problem Solving (RPS) process increased the acreage to 556 (compared to 447) and needed facilities may have to be added in the future as well as recalculation of this spreadsheet

(7) MWC reimbursement DOES NOT include interest over time on the actual expended costs, and SDC calculations DO NOT include State allowed costs for SDC studies, program administration, and/or program accounting
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      Overall development is calculated at a rate of 99% of the available land therefore (474)(0.99) = 469 acres
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Technical Memorandum 
TO:  Commissioners Bob Strosser, Michael Smith, Daniel Bunn, John Dailey, and 

Jason Anderson 
FROM: Ben Klayman; Water Quality and Treatment Manager 
DATE: August 17, 2022 
SUBJECT: Item 6 - Resolution 1832, Awarding Exemption from Competitive Solicitation and 

Authorizing direct award of laboratory services contract 
OBJECTIVE: Board Approval 

Issue 

Staff requests an exemption from competitive solicitation per section 2.32 of the Commission’s 
Contracting & Purchasing Regulations and authorization to contract directly with Neilson Research 
Corporation for routine and investigational laboratory services.   

Discussion 

Laboratory services are critical for Medford Water to achieve compliance with drinking water 
regulations as well as monitor various internal processes related to water production and 
distribution. There is only one local lab with the capabilities required for a water utility with the size 
and needs of our utility. Using a non-local lab would incur significant shipping costs, as well as 
introduce unnecessary delay and complications into the process of analyzing water samples in a 
timely manner. Medford Water has been using the services of Neilson Research Corporation for 
many years and is receiving great value and customer service.   

The findings are the basis for purchasing directly from Neilson Research Corporation and are: 
1. Neilson Research Corporation is the only local lab with the analytical capabilities required.
2. Neilson Research Corporation is accredited by the Oregon Environmental Laboratory

Accreditation Program (ORELAP) as required by Oregon State law.
3. Using any other lab would result in substantial shipping costs not required with this contract.
4. Neilson Research Corporation is involved in State level committees relating to drinking

water regulations, ensuring they are staying current and using best practices.
5. Neilson Research Corporation provides great customer service, including rapid turnaround

times and reporting on key analyses.
6. It is in the best interest to Medford Water.

Financial Impact 

The cost of these contract services are authorized up to $425,000 over five years and are included 
in this and upcoming fiscal year budgets. 

Requested Board Action  

Staff recommends approval of Resolution 1832 to adopt findings, authorize an exemption from 
competitive solicitation and to authorize the award of a five-year contract to Neilson Research 
Corporation for laboratory services. 



RESOLUTION NO. 1832 081722        

RESOLUTION NO. 1832 
 

A RESOLUTION Adopting Findings, Authorizing an Exemption from Competitive 
Bidding, and Awarding a Five-Year Contract to Neilson Research Corporation for Laboratory 
Analytical Services for up to $425,000 

 
WHEREAS, routine and investigational laboratory services are critical for Medford Water 

Commission (Medford Water) to achieve compliance with drinking water regulations as well as 
monitor various internal processes related to water production and distribution; and 

 
WHEREAS, Neilson Research Corporation (NRC) is uniquely qualified to provide these 

services as the only local, nationally-certified laboratory; and  
 
WHEREAS, based on the attached findings, which are supported by documents on file 

with Medford Water; and 
 
WHEREAS, the cost of this purchase is included in the current fiscal year budget and 

will be included in future fiscal year budgets, with the anticipated cost over the next five years 
totaling $425,000, exceeding the General Manager’s purchasing authority; 
 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER 
COMMISSIONERS OF THE CITY OF MEDFORD, OREGON, AS FOLLOWS: 

 
SECTION 1.   That the findings are hereby adopted and an exemption from competitive 

bidding is authorized. 
 
SECTION 2. That this exemption is granted under the provisions of Medford Water’s 

Contracting and Purchasing Regulations, Section 2.32 – Sole Source Procurement, as 
discussed in the agenda item memorandum for the Board of Water Commissioners meeting of 
August 17, 2022. 
  

SECTION 3. That a five-year contract, which is on file in Medford Water’s office, is 
hereby awarded to Neilson Research Corporation for Laboratory Analytical Services, and by 
reference made a part hereof, is hereby approved, and the General Manager is hereby 
authorized and directed to execute said contract, and annual payments up to a $425,000 limit 
over the five-year period, on behalf of the Board of Water Commissioners. This authorization 
exceeds the authority of the General Manager as defined in Section 1.02 (K) of the current 
Contracting & Purchasing Regulations. 
 

PASSED by the Board of Water Commissioners and signed by me in authentication of 
its passage this 17th day of August 2022. 

 
 
ATTEST: ______________________________  _______________________________ 
 Yvette Finstad, Asst. Clerk of the Commission     Jason Anderson, Acting Chair 
 

 
 
 
 
 
 
 
 



RESOLUTION NO. 1832 081722        

EXHIBIT A - RESOLUTION NO. 1832 
 

FINDINGS 
 

   Pursuant to Medford Water Commission’s Contracting and Purchasing Regulations, Section 
2.32 – Sole Source Procurement, the following facts support an exemption from competitive 
solicitation for Laboratory Analytical Services: 

 
1. Exempting this project is unlikely to encourage favoritism in the awarding of public contracts 

or to substantially diminish competition for public contracts: 
 

a. Neilson Research Corporation (NRC) is the only local lab with the analytical capabilities 
required; and  
 

b. NRC is accredited by the Oregon Environmental Laboratory Accreditation Program 
(ORELAP) as required by Oregon State law.  

 
c. NRC is involved in State level committees relating to drinking water regulations, ensuring 

they are staying current and using best practices. 
 

2. Exempting this project is reasonably expected to result in substantial cost savings to the 
contracting agency or to the public: 

 
a. Using any other lab would result in substantial shipping costs not required with this 

contract. 
 
3. Public notice of the approval of a special procurement must be given: 
 

a. Public notice of the exemption from competitive solicitation was published on the 
Commission’s website on August 10, 2022. 

 
 



Memorandum 
TO: Commissioners Bob Strosser, Michael Smith, John Dailey, Jason Anderson, and 

Daniel Bunn 
FROM: Andy Huffman, Senior Capital & Special Projects Manager 
DATE: Wednesday, August 17, 2022 
SUBJECT: Item 7 – Resolution 1833, Awarding a Contract to HD Fowler Co. for the Table 

Rock Road PL-1 Pipe Procurement 
OBJECTIVE:  Board Approval 

Issue 

Hydraulic analysis has determined there needs to be a 42″ transmission line added to achieve 
the target of 65 million gallons a day (MGD) delivered from the Robert A. Duff Water Treatment 
Plant (Duff WTP).   

Discussion 

The work associated with the 65 MGD Expansion at the Duff WTP has demonstrated the need 
for additional 18,000 plus feet of 42″ transmission pipeline between the treatment plant and Vilas 
Rd. This pipeline will allow the plant to deliver 65 MGD into the distribution system. Work on the 
Distribution System Resilient Backbone has identified this pipeline a fundamental component of 
the resilient backbone and is prescribed to be a seismically resilient pipeline.  

Based on the volatility of the current steel market and the impacts to supply chain and delivery, 
the decision was made for a material purchase ahead of the final design and contractor bidding 
of the overall project.      

An Invitation to Bid was issued on July 1, 2022, and Medford Water received two bids.  Following 
are the bids for this ITB: 

HD Fowler Co. $10,663,510.20 
Ferguson Waterworks $12,999,601.59 

Jacobs and Medford Water staff reviewed the bids and found HD Fowler Co. of $10,663,510.20 
to be the lowest responsible, responsive bid. These materials will be delivered in Q4 of FY 22/23 
and Q1 of FY 23/24. There will be an addition of material upon completion of final design. 

Financial Impact 

The 10-year CIP budget presented in March 2022 allocated a total of $23,000,000 over multiple 
fiscal years for design and construction of the Table Rock Road PL-1 (Reduced Pressure North-
South Conveyance) project. Medford Water staff and consultants will continue to revise the 
estimate of cost of this project as design progresses and in response to supply challenges and 
increases in materials costs.   



Requested Board Action 

Staff recommends approval of the Resolution 1833, awarding a Contract in the amount 
of $10,663,510.20 to HD Fowler Co. and authorizing the General Manager to administer 
payments for work under this contract. 



RESOLUTION NO. 1833 081722 

RESOLUTION NO. 1833 
 

A RESOLUTION Awarding and Authorizing the General Manager to Execute a Purchase 
Order in the Amount of $10,663,510.20 with HD Fowler Co. for the Table Rock Road PL-1 Pipe 
Procurement 

 
WHEREAS, Medford Water Commission (Medford Water) Engineering developed plans 

and specifications to support a ductile iron pipe procurement; and 
 
WHEREAS, an Information to Bidders (ITB) was developed and advertised on July 1, 

2022;, and two (2) responsible, responsive bids were received; and 
 
WHEREAS, HD Fowler Co. submitted a bid of $10,663,510.20 which was found to be the 

lowest responsive bid; and 
 
WHEREAS, a Notice of Intent to Award was issued to HD Fowler Co. on August 5, 2022 

and no protests have been received to the Notice of Intent to Award; and 
 

WHEREAS, the amount of the purchase order exceeds the General Manager’s authority; 
 
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER 

COMMISSIONERS OF THE CITY OF MEDFORD, OREGON, AS FOLLOWS: 
 
SECTION 1. That a purchase order in the amount of $10,663,510.20 for Table Rock Road 

PL-1 Pipe Procurement is hereby awarded to HC Fowler Co. 
 
SECTION 2. That the General Manager is hereby authorized and directed to execute said 

purchase order, payments for said purchase order up to $10,663,510.20, and any purchase order 
amendments not exceeding the General Manager’s purchasing authority or 25 percent of the 
original contract amount, on behalf of the Board of Water Commissioners, which purchase order 
is on file in the Medford Water’s office and by reference made a part hereof, is hereby approved. 
This authorization exceeds the authority of the General Manager as defined in Section 1.02 of the 
Medford Water’s Contracting & Purchasing Regulations. 

 
PASSED at a regular meeting of the Board of Water Commissioners and signed by me in 

authentication of its passage this 17th day of August 2022.  
 
 
ATTEST: ______________________________  _____________________________ 
 Yvette Finstad, Asst. Clerk of the Commission    Jason Anderson, Acting Chair 
 



  
 

Memorandum 
 
TO:                Commissioners Bob Strosser, Michael Smith, John Dailey, Jason Anderson, and 

Daniel Bunn 
FROM:  Brian Runyen, P.E., Engineering Manager 
 Rachel Lanigan, P.E., Senior Engineer 
DATE:  Wednesday, August 17, 2022 
SUBJECT: Item 8 – Resolution 1834, Authorizing the General Manager to Execute a 

Cooperative Improvement Agreement (CIA) for the Foothill Road Project and to 
Open a Local Government Investment Pool Account and Deposit Funds Required 
by the CIA 

OBJECTIVE:  Board Approval 
 

 
Issue 
 
Medford Water needs to execute a Cooperative Improvement (Utility) Agreement (CIA) between 
the Commission, ODOT and the City of Medford in order to construct planned Medford Water 
improvements within the ODOT construction contract for the Foothill Road Corridor project.  
Medford Water will also be required to open a Local Government Investment Pool (LGIP) Account 
and deposit funds required by the CIA into the Account. 
 
Discussion 
 
The City of Medford is completing roadway, pedestrian and bicycle path improvements to Foothill 
Road through an ODOT managed construction contract. Medford Water has planned water 
improvements designed and ready to be constructed within the project area and has coordinated 
with the City to include our improvements within their construction plan set. Significant additional 
costs could be incurred by Medford Water if the water infrastructure was instead constructed 
separately. For example, there are economies in being able to have our facilities constructed 
within this project’s traffic control and erosion control, and also in not needing to repair roadway 
pavement. 
 
The City’s project is being bid and managed by ODOT. Therefore, the mechanism available for 
inclusion of Medford Water’s water improvements within the City’s construction project is a CIA 
between the Commission, ODOT and the City of Medford. Medford Water will be required to make 
an advance deposit, currently estimated at $4,500,000 and subject to change, into a LGIP account 
to cover the pre-bid estimate of costs of the water improvements that will be bid under the ODOT 
contract. 
 
Note that the costs covered in the LGIP are not all of the construction costs, but only those that 
are being bid directly within the ODOT project. Additional project construction costs include: 
 

• Pre-Purchase of Materials: Phase 1 water construction occurs at the beginning of the 
City’s project timeline. Because of the current long delivery time for ductile iron pipe and 
fittings, significant delays to the project could occur if procurement does not begin prior to 
the ODOT contract award and subsequent notice to proceed to their contractor (when the 
contractor would begin procuring the materials). Therefore, Medford Water intends to 
separately pre-purchase and “owner-supply” some materials (ductile iron pipe, fittings, 
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valves and hydrants) needed for the first phase of the waterline construction. Costs for 
these owner-supplied materials is currently estimated at $500,000 and subject to change.  
Staff is preparing an Invitation to Bid (ITB) for these items and will subsequently return to 
the Board for approval of award of that contract. 

 
• Water Adjustments for COM: Adjustments of some existing water facilities are 

necessary to construct the City’s project, for which a pro-rata share of costs included within 
the ODOT contract, currently estimated between $585,000 and subject to change, will be 
reimbursed to the Commission by the City. Additionally, approximately $150,000 of bid 
items within the ODOT contract related to water line construction work (namely, temporary 
trench resurfacing and rock excavation) are included in the City’s costs and will be 
reimbursed by Medford Water to the City at conclusion of the project. Medford Water 
intends to execute a separate Memorandum of Understanding (MOU) with the City of 
Medford regarding these costs. 

 
• Work Performed by Medford Water Forces: Construction of portions of the water 

improvements related to live water lines will be performed by Medford Water forces both 
prior to and during the construction project. These costs are not included within the ODOT 
contract or the amount to be deposited into the LGIP account. Current estimated cost for 
this work is $230,000 and subject to change, of which approximately $115,000 is 
anticipated to be reimbursed by the City of Medford under the proposed MOU. 

 
Following is a summary of estimated full project costs at this time. $4.5M of the costs relate 
directly to the ODOT Contract covered by the CIA and LGIP contained in this Resolution. Portions 
of costs anticipated to be reimbursable by the City of Medford under the proposed MOU are also 
noted. 
 

TOTAL DESIGN EST (CONSULTANTS & MWC)  $         500,000    

    
Construction: MWC Forces Before & During Construction  $          230,000   $     (115,000) COM Reimb 
Construction: Costs Administered Under ODOT Contract  $      4,500,000   $     (585,000) COM Reimb 
Construction: Pre-purchase of Phase 1 Water Pipe, etc  $          500,000    

Construction: Reimbursement to COM for COM bid items  $          150,000    

Construction: Est Inspection, Admin & Consultants  $          110,000    

TOTAL CONSTRUCTION  $      5,490,000    

CONSTRUCTION & BIDDING CONTINGENCY (20%)  $      1,000,000    
    

CURRENT EST PROJECT SUBTOTAL  $      6,990,000    

City of Medford Reimbursement (with contingency)  $        (800,000)   

    
CURRENT EST PROJECT TOTAL (WITH CONTINGENCY)  $      6,190,000    

 
Note that construction costs are subject to change as neither the ODOT contract nor the pre-
purchase of Phase water materials has gone to bid yet. The contracting environment remains 
volatile in terms of costs and schedules. Changes to these numbers are to be expected. 
 
Financial Impact  
 
The current 10-year CIP budget allocated a total of $4,000,000 for design and construction of this 
project over multiple fiscal years. Adjustments will need to be made in the next iteration of the 10-
year CIP to account for the cost escalations and timing of this project. The CIA under this 
Resolution will require earmarking of project funds into a Local Government Investment Pool 
(LGIP) Account. ODOT is scheduled to open bids for this project in November 2022, with an 
expected start of construction in the Spring of 2023. Funds within the LGIP account will be drawn 
upon as construction progresses. It is expected that funds will not begin to be withdrawn from this 
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account until the 4th Quarter of the current fiscal year and will continue thru FY23-24 and FY24-
25, and possibly beyond. 
 
Requested Board Action 
 
Staff recommends approval of Resolution 1834, Authorizing the General Manager to Execute a 
Cooperative Improvement (Utility) Agreement (CIA) Between the Medford Water Commission 
(Medford Water), the State of Oregon, Acting by and through Its Department of Transportation 
(ODOT), and the City of Medford (City) For Water Improvements within the Foothill Road Corridor 
Project, and Authorizing the General Manager to Open a Local Government Investment Pool 
Account and to Deposit Funds Required by the CIA, Currently Estimated at $4,500,000 into the 
Account. 
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RESOLUTION NO. 1834          081722 

RESOLUTION NO. 1834 
 

A RESOLUTION of the City of Medford, Oregon, by and through Its Board of Water 
Commissioners, Authorizing the General Manager to Execute a Cooperative Improvement (Utility) 
Agreement (CIA) Between the Medford Water Commission (Medford Water), the State of Oregon, 
Acting by and through Its Department of Transportation (ODOT), and the City of Medford (City) For 
Water Improvements within the Foothill Road Corridor Project, and Authorizing the General 
Manager to Open a Local Government Investment Pool Account and to Deposit Funds Required by 
the CIA, Currently Estimated at $4,500,000 into the Account 

 
WHEREAS, the City is completing roadway, pedestrian and bicycle path improvements to 

Foothill Road through an ODOT managed construction contract; and 
 
WHEREAS, Medford Water has planned water improvements designed and ready to be 

constructed within the project area; and 
 
WHEREAS, it is a benefit to both Medford Water and the City to construct their facilities 

concurrently; and 
 
WHEREAS, the water construction items to be bid and paid for under the ODOT managed 

construction contract will be financed at a current pre-bid estimated cost of $4,500,000 in Medford 
Water funds, which is subject to change; and 

 
WHEREAS, adjustments of some existing water facilities are necessary to construct the 

City’s project, for which a pro-rata share of costs, currently estimated at between $585,000 and 
$700,000, which is subject to change, will be reimbursed to Medford Water by the City; and 

 
WHEREAS, ODOT will bid and manage construction of the project; and 
 
WHEREAS, ODOT requires execution of a Cooperative Improvement (Utility) Agreement 

(CIA) between ODOT and Medford Water to include Medford Water’s water improvements and 
adjustments within the project; 
 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER COMMISSIONERS 
OF THE CITY OF MEDFORD, OREGON, AS FOLLOWS, THAT: 

 
SECTION 1. The General Manager is hereby authorized to execute a Cooperative 

Improvement (Utility) Agreement (CIA) between Medford Water, ODOT and the City for water 
improvements within the Foothill Road Corridor project, as well as any amendments not exceeding 
the General Manager’s purchasing authority or an additional 25 percent of the estimated cost in the 
CIA, on behalf of the Board of Water Commissioners, and said CIA and any amendments shall be 
on file in the Office of Medford Water and by reference made a part hereof. This authorization 
exceeds the authority of the General Manager as defined in Section 1.02 of the Medford Water’s 
Contracting & Purchasing Regulations. 

 
SECTION 2. The General Manager is hereby authorized to open a Local Government 

Investment Pool Account and to deposit funds required by the CIA, currently estimated at 
$4,500,000, into the account, as amended not exceeding the General Manager’s purchasing 
authority or an additional 25 percent of the estimated cost in the CIA, on behalf of the Board of 
Water Commissioners. 

 
PASSED by the Board of Water Commissioners and signed by me in authentication of its 

passage this 17th day of August 2022. 
 

ATTEST:  ________________________________ ___________________________________ 
    Yvette Finstad, Asst. Clerk of the Commission Jason Anderson, Acting Chair 
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Misc. Contracts and Agreements 
No.  

06-10-22 

COOPERATIVE IMPROVEMENT (UTILITY) AGREEMENT  
Project Name Foothill Road Corridor 

 
THIS AGREEMENT is made and entered into by and between the STATE OF OREGON, 
acting by and through its Department of Transportation, hereinafter referred to as "State;” 
the City of Medford acting by and through its elected officials, hereinafter referred to as 
"Agency,” and the Medford Water Commission, acting by and through its elected officials, 
hereinafter referred to as "MWC,” and all entities to this Agreement are herein referred to 
individually or collectively as “Party” or “Parties.” 

RECITALS 

1. Foothill Road is a part of the city street system under the jurisdiction and control of the 
Agency. 

2. By the authority granted in Oregon Revised Statutes (ORS) 190.110, 366.572 and 
366.576, State may enter into cooperative agreements with counties, cities and units of 
local governments for the performance of work on certain types of improvement 
projects with the allocation of costs on terms and conditions mutually agreeable to the 
contracting parties. 

3. State, by ORS 366.220, is vested with complete jurisdiction and control over the 
roadways of other jurisdictions taken for state highway purposes.  By the authority 
granted by ORS 373.020, the jurisdiction extends from curb to curb, or, if there is no 
regular established curb, then control extends over such portion of the right of way as 
may be utilized by State for highway purposes. Responsibility for and jurisdiction over 
all other portions of a city street remains with the Agency. 

4. By the authority granted in ORS 366.425, State may accept deposits of money or an 
irrevocable letter of credit from any county, city, road district, person, firm, or 
corporation for the performance of work on any public highway within the State. When 
said money or a letter of credit is deposited, State shall proceed with the Project. 
Money so deposited shall be disbursed for the purpose for which it was deposited. 

5. State is conducting a project to widen Foothill Rd to 5 lanes to ease traffic 
congestion, add curb gutter, sidewalk and bike lanes to improve safety for the 
traveling public, add .25 mile section of a 3 lane roadway to South Stage Rd.. While 
the project is under construction, State will use this opportunity to replace MWC’s 
non-reimbursable waterline that runs under Foothill Rd.   

6. The Agency and MWC will enter into a Memorandum of Understanding whereby 
the Agency consents to inclusion of the MWC waterline within Foothill Rd and 
which defines the responsibility of Agency for reimbursement to MWC of a portion 
of costs borne by MWC to install MWC’s waterlines necessary for Agency’s 
construction. 

http://landru.leg.state.or.us/ors/190.html
http://landru.leg.state.or.us/ors/366.html
http://landru.leg.state.or.us/ors/366.html
http://www.leg.state.or.us/ors/366.html
http://www.leg.state.or.us/ors/373.html
http://landru.leg.state.or.us/ors/366.html
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State/Agency 
Agreement No.  

 2 

NOW THEREFORE, the premises being in general as stated in the foregoing Recitals, it 
is agreed by and between the Parties hereto as follows: 

TERMS OF AGREEMENT 

1. Under such authority, State and MWC agree that State or its contractor shall install 
MWC’s non reimbursable waterlines located within Foothill Rd, as required to 
complete State’s Foothill Road Corridor project, hereinafter referred to as “Project.” 
The location of the Project is approximately as shown on the sketch map attached 
hereto, marked Exhibit A, and by this reference made a part hereof.   

2. The Project will be financed at an estimated cost of $4,454,046 in MWC funds. The 
estimate for the total Project cost is subject to change. MWC shall be responsible for 
all waterline associated work as described in Exhibit B, attached hereto, and by this 
reference made a part hereof. 

3. MWC and State shall coordinate Change Order(s) affecting MWC’s facilities.  The 
fillable Contract Change Order, form 734-1169, is available at the following web site: 

 Highway - Construction Section ODOT Construction Forms  

4. The term of this Agreement shall begin on the date all required signatures are obtained 
and shall terminate upon completion of the Project and final payment or ten (10) 
calendar years following the date all required signatures are obtained, whichever is 
sooner. 

AGENCY OBLIGATIONS 

1. Agency grants State the right to enter onto Agency right of way for the performance 
of duties as set forth in this Agreement.   

2. Agency, if a City, by execution of Agreement, gives its consent as required by ORS 
373.030(2) and ORS 105.760 to any and all changes of grade within the Agency limits, 
and gives its consent as required by ORS 373.050(1) to any and all closure of streets 
intersecting the highway, if any there be in connection with or arising out of the Project 
covered by the Agreement. 

3. Agency’s Project Manager for this Project is Kenneth Parducci, MURA Project 
Manager, 200 S Ivy St, Medford OR 97501, 541-774-2123, 
ken.parducci@cityofmedford.org, or assigned designee upon individual’s absence. 
Agency shall notify the other Party in writing of any contact information changes during 
the term of this Agreement.  

MWC OBLIGATIONS 

1. MWC shall upon receipt of a fully executed copy of this Agreement and upon a 
subsequent letter of request from State, forward to State an advance deposit or 
irrevocable letter of credit in the amount of $4,454,046 for the Project, said amount 

http://www.oregon.gov/ODOT/HWY/CONSTRUCTION/pages/hwyconstforms1.aspx
http://landru.leg.state.or.us/ors/373.html
http://landru.leg.state.or.us/ors/105.html
http://landru.leg.state.or.us/ors/373.html
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State/Agency 
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being equal to the estimated total cost for the work performed by State at MWC’s 
request under State Obligations, paragraph 2. MWC agrees to make additional 
deposits as needed upon request from State. Depending upon the timing of portions 
of the Project to which the advance deposit contributes, it may be requested by State 
prior to Preliminary Engineering, purchase of right of way, or approximately 4-6 weeks 
prior to Project bid opening.   

2. Upon completion of the Project and receipt from State of an itemized statement of the 
actual total cost of State’s participation for the Project, MWC shall pay any amount 
which, when added to MWC’s advance deposit, will equal 100 percent of actual total 
State costs for the Project. Any portion of said advance deposit which is in excess of 
the State’s total costs will be refunded or released to MWC. 

3. All MWC waterline and appurtenances installed by State or its contractor will require 
inspections by MWC.  MWC personnel will work directly with State personnel. MWC 
shall not contact or communicate with State’s contractor without State’s consent. 
MWC will provide all necessary documentation to State. State shall present to MWC 
any Contract Change Order for review and written approval by MWC. 

4. Upon installation, the Waterline shall be owned and operated by MWC. MWC is 
responsible for and agrees to perform 100 percent of the maintenance on the 
waterline. All maintenance obligations of the Waterline survive the termination of this 
agreement. 

5. MWC acknowledges and agrees that State, the Oregon Secretary of State's Office, 
the federal government, and their duly authorized representatives shall have access 
to the books, documents, papers, and records of MWC which are directly pertinent to 
the specific Agreement for the purpose of making audit, examination, excerpts, and 
transcripts for a period of six (6) years after final payment (or completion of Project -- 
if applicable.)  Copies of applicable records shall be made available upon request.  
Payment for costs of copies is reimbursable by State. 

6. MWC’s Project Manager for this Project is Rachel Lanigan, Senior Engineer, 200S Ivy 
St #177, Medford OR 97501, 541-774-2452, rachel.lanigan@medfordwater.org, or 
assigned designee upon individual’s absence. MWC shall notify the other Party in 
writing of any contact information changes during the term of this Agreement.  

STATE OBLIGATIONS 

1. State, or its consultant, shall conduct the necessary field surveys, environmental 
studies, traffic investigations, preliminary engineering and design work required to 
produce and provide final plans, specifications and cost estimates for the Project; 
identify and obtain all required permits; perform all construction engineering, including 
all required materials testing and quality documentation; prepare all bid and contract 
documents; advertise for construction bid proposals; award all contracts; pay all 
contractor costs, provide technical inspection, project management services and other 
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necessary functions for sole administration of the construction contract entered into 
for this Project. 

2. State shall, upon execution of the agreement, forward to MWC a letter of request for 
an advance deposit or irrevocable letter of credit in the amount of $4,454,046 for 
payment of waterline facilities. Requests for additional deposits shall be accompanied 
by an itemized statement of expenditures and an estimated cost to complete Project. 

3. Upon completion of the Project, State shall either send to MWC a bill for the amount 
which, when added to MWC’s advance deposit, will equal 100 percent of the total state 
costs for Project or State will refund to MWC any portion of said advance deposit which 
is in excess of the total State costs for Project. 

4. State shall perform the service under this Agreement as an independent contractor 
and shall be exclusively responsible for all costs and expenses related to its 
employment of individuals to perform the work under this Agreement including, but not 
limited to, retirement contributions, workers’ compensation, unemployment taxes, and 
state and federal income tax withholdings. 

5. All employers, including State, that employ subject workers who work under this 
Agreement in the State of Oregon shall comply with ORS 656.017 and provide the 
required Workers’ Compensation coverage unless such employers are exempt under 
ORS 656.126. Employers Liability insurance with coverage limits of not less than 
$500,000 must be included. State shall ensure that each of its contractors complies 
with these requirements. 

6. State shall comply with all federal, state, and local laws, regulations, executive orders 
and ordinances applicable to the work under this Agreement, including, without 
limitation, the provisions of ORS 279C.505, 279C.515, 279C.520, 279C.530 and 
279B.270 incorporated herein by reference and  made a part hereof. Without limiting 
the generality of the foregoing, State expressly agrees to comply with (i) Title VI of 
Civil Rights Act of 1964; (ii) Title V and Section 504 of the Rehabilitation Act of 1973; 
(iii) the Americans with Disabilities Act of 1990, as amended, and ORS 659A.142; (iv) 
all regulations and administrative rules established pursuant to the foregoing laws; 
and (v) all other applicable requirements of federal and state civil rights and 
rehabilitation statutes, rules and regulations. 

7. State’s Project Manager for this Project is Nicole Frankl, State Utility Liaison, ODOT – 
Technical Services, 4040 Fairview Ind. Drive SE, MS#2 Salem OR 97302, 503-986-
3658, Nicole.Frankl@odot.oregon.gov, or assigned designee upon individual’s 
absence. State shall notify the other Party in writing of any contact information 
changes during the term of this Agreement.  

GENERAL PROVISIONS 

1. This Agreement may be terminated by either Party upon thirty (30) days notice, in 
writing and delivered by certified mail or in person. 

http://landru.leg.state.or.us/ors/656.html
http://landru.leg.state.or.us/ors/656.html
http://www.leg.state.or.us/ors/279c.html
http://www.leg.state.or.us/ors/279c.html
http://www.leg.state.or.us/ors/279c.html
http://www.leg.state.or.us/ors/279c.html
http://www.leg.state.or.us/ors/279c.html
http://www.usdoj.gov/crt/cor/coord/titlevistat.htm
http://www.usdoj.gov/crt/cor/coord/titlevistat.htm
http://academic.wsc.edu/frc/disable.html
http://www.dol.gov/esa/regs/statutes/ofccp/ada.htm
http://landru.leg.state.or.us/ors/659a.html
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2. Either Party may terminate this Agreement effective upon delivery of written notice to 
the other Party, or at such later date as may be established by that Party, under any 
of the following conditions: 

a. If the other Party fails to provide the services called for by this Agreement within 
the time specified herein or any extension thereof. 

b. If the other Party fails to perform any of the other provisions of this Agreement, or 
so fails to pursue the work as to endanger performance of this Agreement in 
accordance with its terms, and after receipt of written notice from the other Party 
fails to correct such failures within ten (10) days or such longer period as the other 
Party may authorize. 

c. If either Party fails to receive funding, appropriations, limitations or other 
expenditure authority sufficient to allow that Party, in the exercise of its reasonable 
administrative discretion, to continue to advance this Project or the terms of this 
Agreement. 

d. If federal or state laws, regulations or guidelines are modified or interpreted in such 
a way that either the work under this Agreement is prohibited or MWC is prohibited 
from paying for such work from the planned funding source.   

3. Any termination of this Agreement shall not prejudice any rights or obligations accrued 
to the Parties prior to termination. 

4. If any third party makes any claim or brings any action, suit or proceeding alleging a 
tort as now or hereafter defined in ORS 30.260 ("Third Party Claim") against State or 
MWC with respect to which the other Party may have liability, the notified Party must 
promptly notify the other Party in writing of the Third Party Claim and deliver to the 
other Party a copy of the claim, process, and all legal pleadings with respect to the 
Third Party Claim. Each Party is entitled to participate in the defense of a Third Party 
Claim, and to defend a Third Party Claim with counsel of its own choosing. Receipt by 
a Party of the notice and copies required in this paragraph and meaningful opportunity 
for the Party to participate in the investigation, defense and settlement of the Third 
Party Claim with counsel of its own choosing are conditions precedent to that Party's 
liability with respect to the Third Party Claim.  

5. With respect to a Third Party Claim for which State is jointly liable with Agency (or 
would be if joined in the Third Party Claim), State shall contribute to the amount of 
expenses (including attorneys' fees), judgments, fines and amounts paid in settlement 
actually and reasonably incurred and paid or payable by Agency in such proportion as 
is appropriate to reflect the relative fault of State on the one hand and of Agency on 
the other hand in connection with the events which resulted in such expenses, 
judgments, fines or settlement amounts, as well as any other relevant equitable 
considerations. The relative fault of State on the one hand and of Agency on the other 
hand shall be determined by reference to, among other things, the Parties' relative 
intent, knowledge, access to information and opportunity to correct or prevent the 
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circumstances resulting in such expenses, judgments, fines or settlement amounts. 
State’s contribution amount in any instance is capped to the same extent it would have 
been capped under Oregon law, including the Oregon Tort Claims Act, ORS 30.260 
to 30.300, if State had sole liability in the proceeding.  

6. With respect to a Third Party Claim for which Agency is jointly liable with State (or 
would be if joined in the Third Party Claim), Agency shall contribute to the amount of 
expenses (including attorneys' fees), judgments, fines and amounts paid in settlement 
actually and reasonably incurred and paid or payable by State in such proportion as 
is appropriate to reflect the relative fault of Agency on the one hand and of State on 
the other hand in connection with the events which resulted in such expenses, 
judgments, fines or settlement amounts, as well as any other relevant equitable 
considerations. The relative fault of Agency on the one hand and of State on the other 
hand shall be determined by reference to, among other things, the Parties' relative 
intent, knowledge, access to information and opportunity to correct or prevent the 
circumstances resulting in such expenses, judgments, fines or settlement amounts. 
Agency's contribution amount in any instance is capped to the same extent it would 
have been capped under Oregon law, including the Oregon Tort Claims Act, ORS 
30.260 to 30.300, if it had sole liability in the proceeding.  

7. The Parties shall attempt in good faith to resolve any dispute arising out of this 
Agreement. In addition, the Parties may agree to utilize a jointly selected mediator or 
arbitrator (for non-binding arbitration) to resolve the dispute short of litigation.  

8. This Agreement may be executed in several counterparts (facsimile or otherwise) all 
of which when taken together shall constitute one agreement binding on all Parties, 
notwithstanding that all Parties are not signatories to the same counterpart. Each copy 
of this Agreement so executed shall constitute an original. 

9. This Agreement and attached exhibits constitute the entire agreement between the 
Parties on the subject matter hereof. There are no understandings, agreements, or 
representations, oral or written, not specified herein regarding this Agreement. No 
waiver, consent, modification or change of terms of this Agreement shall bind either 
Party unless in writing and signed by both Parties and all necessary approvals have 
been obtained. Such waiver, consent, modification or change, if made, shall be 
effective only in the specific instance and for the specific purpose given. The failure of 
State to enforce any provision of this Agreement shall not constitute a waiver by State 
of that or any other provision. 

10. Electronic Signatures.  The Parties agree that signatures showing on PDF documents, 
including but not limited to PDF copies of the Agreement and amendments, submitted 
or exchanged via email are “Electronic Signatures” under ORS Chapter 84 and bind 
the signing Party and are intended to be and can be relied upon by the Parties. State 
reserves the right at any time to require the submission of the hard copy originals of 
any documents. 
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THE PARTIES, by execution of this Agreement, hereby acknowledge that their signing 
representatives have read this Agreement, understand it, and agree to be bound by its terms 
and conditions. 

 
Medford Water Commission, by and through 
its Board of Water Commissioners 

By _______________________________ 

Title _____________________________ 

Date _______________________________ 

LEGAL REVIEW APPROVAL (If required in 
Agency’s process) 

By _________________________________ 
Agency Counsel 

Date _____________________________ 

Agency Contact: 
Ken Parducci, MURA Project Manager 
200 S Ivy St  
Medford OR 97501 
541-774-2123 
Ken.Parducci@cityofmedford.org 
 
MWC Contact: 
Rachel Lanigan, Senior Engineer  
200 S Ivy St #177 
Medford OR 97501 
541-774-2452 
rachel.lanigan@medfordwater.org  
 
State Contact: 
Nicole Frankl 
State Utility and Railroad Liaison 
ODOT – Technical Services 
4040 Fairview Ind. Drive SE MS#2 
Salem OR 97302 
503-986-3658 
Nicole.Frankl@odot.oregon.gov 
 
 
 

STATE OF OREGON, by and through 
its Department of Transportation 

By ____________________________ 
Region 3 Manager 
 
Date __________________________ 
 
APPROVAL RECOMMENDED 
 
By ____________________________ 
 
Date __________________________ 
 
APPROVED AS TO LEGAL 
SUFFICIENCY 
 
By____________________________ 
Assistant Attorney General (If Over 
$150,000) 

Date__________________________ 

 

mailto:Nicole.Frankl@odot.oregon.gov
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EXHIBIT A – Project Location Map 

 

DRAFT 
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EXHIBIT B - COST ESTIMATE 
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Memorandum 
TO:  Commissioners Bob Strosser, Michael Smith, John Dailey, Jason Anderson, and 

Daniel Bunn 
FROM: Tanya Haakinson, HR Manager 
DATE: Wednesday, August 17, 2022 
SUBJECT: Item 9 - Resolution 1835, Adopting an Addition to Section 2, Personnel Manual, 

2.16.5 Retiree Temporary Work Assignment Policy 
OBJECTIVE:  Board Approval 

Issue 

To add policy guidance in the Personnel Manual for Employees of Medford Water around an 
option for management to hire back a retiree for a temporary period of time to assist with a critical 
business need. 

Discussion 

Maintaining business continuity and knowledge transfer is one of the biggest challenges we face 
within our organization. Adding a Retiree Temporary Work Assignment Policy provides an 
additional tool for management to mitigate the impacts of retirement on the organization and the 
ability to maintain critical business needs. The new policy will be added to Section 2 of Medford 
Water's Personnel Manual. Attached is the new Section 2.16.5 that is proposed to be added.  
This is a new policy. 

Financial Impact 

It may or may not have financial impact on the organization.  Under some situations it may be 
necessary support this decision recognizing the cost would be attributable to training the future 
replacement and preparing them for taking on the responsibilities of the retiree.    

Requested Board Action 

Staff recommends approval of Resolution 1835, approving addition to Section 2 of the Personnel 
Manual for employees of Medford Water. 



RESOLUTION NO. 1835 081722 

  

RESOLUTION NO. 1835 
 

 A RESOLUTION Approving the Addition of Section 2.16.5, Retiree Temporary Work Assignment 
Policy, to the Personnel Rules and Policies (Personnel Manual) for Employees of Medford Water 
Commission, Effective August 17, 2022 
 

WHEREAS, when a critical business need exists and to maintain successful operations, Medford 
Water Commission (Medford Water) may choose to hire a retired employee for temporary work 
assignment; and 

 
WHEREAS, compensation, time limit, benefits, and other terms are outlined in the proposed 

Section 2.16.5, Retiree Temporary Work Assignment Policy, attached as Exhibit A; and 
 
WHEREAS, this policy will provide Medford Water with a skilled employee to fulfill a critical staffing 

need when necessary;  
 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF WATER COMMISSIONERS OF 
THE CITY OF MEDFORD, OREGON, AS FOLLOWS: 

 
That the addition of Section 2.16.5, Retiree Temporary Work Assignment Policy, to the Personnel 

Rules and Policies (Personnel Manual) for Employees of Medford Water Commission, as set forth in 
Exhibit A, attached and by reference made a part hereof, is hereby approved and effective August 17, 
2022. 

 
PASSED at a regular meeting of the Board of Water Commissioners of the City of Medford, 

Oregon, and signed by me in authentication thereof this 17th day of August 2022. 
 
 
ATTEST:  _______________________________  __________________________________ 

Yvette Finstad, Asst. Clerk of the Commission  Jason Anderson, Acting Chair 
 

 

 

  



 

Created: 07/2022 
       

2.16.5 Retiree Temporary Work Assignment Policy 

Intent 
To be utilized when a critical business need exists, to maintain successful operations, and to prepare, transfer 
knowledge, and train other employees to fulfil responsibilities.  

Eligibility Criteria 

• An established business need must be present for a retiree temporary work assignment and 
• Retiree must have left the organization in good standing and 
• General Manager must approve all proposals for retiree temporary work assignment.   

HR will process requests, validate and forward to GM for review. Retiree will be rehired, once approved.  

Terms of Temporary Work Assignments 

Compensation - A retiree’s compensation will be within MWC existing pay range and managed to market, 
based on the scope of work, duties and responsibilities.  

Time Limit - A retiree’s temporary work assignment is not to exceed six (6) months. Exceptions will require 
review and approval by GM.  

Overtime Work (Applies to Non-Exempt only) - Regarding overtime, COMP time will be utilized if extenuating 
circumstances exist. If comp time not used at term date, time and half rule will apply. Requires advanced 
approval from Supervisor overseeing the retiree’s work assignment.  

Benefits - MWC will provide health insurance benefits to retiree only (cost share aligned with current 
employee process in place); Retiree will earn one (1) hour of Sick Leave per every 30 hours worked, up to a 
max of 40 hours a year, as per current OR Sick Leave law; MWC’s regular scheduled Holidays will apply to 
Retiree; Retiree will not receive employee’s HRA VEBA benefit.  

Reporting Hours - MWC is responsible for tracking and reporting retiree’s hours worked to PERS. 

PERS Eligibility - It is the retiree’s responsibility to meet PERS regulations regarding the number of hours 
worked annually. Retiree understands elected retirement option may have restrictions that apply.  Retiree’s 
responsibility to understand impact of retirement elections/eligibility to work past retirement.  

See PERS website for detailed information of retiree’s responsibilities related to hours worked post 
retirement: https://www.oregon.gov/pers/RET/Pages/Work-After-Retirement.aspx. 

Senate Bill 1049 regulations apply (sunset on September 31, 2024). MWC does not administer PERS or PERS 
eligibility requirements. The information listed does not fully represent PERS retirement options or restrictions, 
and may be subject to change. The retiree is solely responsible for understanding and fully complying with 
PERS regulations.  
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